

SECRET

Copy 2 of 4

9 May 1958

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT : Concurrence in Amendment No. 3 to Contract No. OS-100 Hycon
Mfg. Company, Pasadena, California, [REDACTED] Project CHALICE.

1. This memorandum contains a recommendation submitted for approval of the Project Director. Such recommendation is set forth in paragraph 4.

2. Contract No. OS-100 provides for services overseas of tech. reps. as well as for personnel at the test site and in-plant at Hycon.

3. An amount of \$649,872 was allocated for the period 1 July 1957 thru 30 June 1958. It is now estimated that only \$572,927 will be required for this period. Therefore, the present FY 1958 CHALICE obligation of \$649,872 should be decreased by \$76,945.00 or a new total of \$572,927 as provided for in Amendment No. 3. By concurrence to this memorandum the Project Comptroller signifies the decrease has been noted.

4. Approval of Amendment No. 3 to Contract No. OS-100 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.

25X1A

[REDACTED]
Project Contracting Officer

CONCURRENCES:

[REDACTED]
Project Director of D and P

25X1A

Approval requested in
Paragraph 4, granted.

25X1A

[REDACTED]
Project Comptroller

25X1A

[REDACTED]
Proj. Director of Admin.

25X1A

25X1A

General Counsel

SECRET

DOCUMENT NO. 281
NO CHANGE IN CLASS. X
EI DECLASSIFIED
CLASS. CHANGED TO: TS S C
NEXT REVIEW DATE: 2011
DATE: 11/2/81 REVIEWER: 010956